

Initial Project Planning Template

Date	12 August 2026
Team ID	---
Project Name	India's Agricultural Crop Production Analysis
Maximum Marks	4 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Team members	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Data collection	USN-1	Downloading Dataset	2	Goldy Gupta	High	12 August 2026	18 August 2026
Sprint-1	Data collection	USN-2	Loading the dataset	1	Goldy Gupta	Low	12 August 2026	18 August 2026
Sprint-1	Data preparation	USN-3	Clean the data	3	Goldy Gupta	High	12 August 2026	18 August 2026
Sprint-1	Data visualization	USN-4	Developing visualization	5	Goldy Gupta	Medium	12 August 2026	18 August 2026
Sprint-2	Dashboard	USN-5	Creating Dashboard	3	Goldy Gupta	High	19 August 2026	25 August 2026
Sprint-2	Story	USN-6	Creating story	3	Goldy Gupta	Medium	19 August 2026	25 August 2026
Sprint-2	Documentation and Recording	USN-7	Creating Demo	3	Goldy Gupta	High	19 August 2026	25 August 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Team members	Priority	Sprint Start Date	Sprint End Date (Planned)
Sprint 2	Documentation and Recording	USN-8	Creating Documents	5	Goldy Gupta	High	19 August 2026	25 August 2026